COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2020

ESTI MATE SUMVARY 23:09: 55
CONTI D C21790 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 21790- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.5 DAYS TINE ALLOW 60 WORK DAYS
SH 88 (BELLEVIEW UNIVERSITY TO |-25 PERCENT TIME:  34.17 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. NHPP0881- 030
SH 88 (BELLEVIEW UNIVERSITY T
NAMVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 28/ 2020 DATE TI ME STARTED 05/26/2020
2500 E BRANNAN WAY DATE LET 12/ 19/ 2019 DATE WORK BEGAN 05/ 26/ 2020
DATE AWARDED 01/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,424, 091. 95 PARTI Cl PATI NG $ 1,070, 509. 73 $ 1, 070, 509. 73
AWARD PRQIJECT AM: $ 3, 223, 052. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 31.26% TOTAL EARNI NGS 1,070, 509. 73 1,070, 509. 73
FUNDS AVAI LABLE: $ 2,353,582.22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,070, 509. 73 1,070, 509. 73
TOTAL CLAI VS $ 0.00 RETAI NAGE -27,705. 29 -27,705. 29
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 042, 804. 44 1, 042, 804. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 042, 804. 44 1,042, 804. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,042, 804. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00210

0030

202- 00220

0035

202- 00240

0040

202- 00250

0045

202- 00254

0050

202- 00810

0055 202-00821

C21790

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

21790-BI D
NHPP0881- 030

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

Concr et e Pavenent

of Asphalt Mat

of

of

of

of

of

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Pavenent

Marking (12 Inch)

Ground Sign

Si gn Panel

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
137. 000
EACH
15. 00000
0. 000
sy
25. 00000
381. 000
5%
25. 00000
776. 000
LF
13. 00000
80. 000
5%
74. 00000
86. 800
sy
84. 00000
132, 891. 000
5%
1. 75000
0. 000
SF
1. 15000
5, 000. 000
SF
1. 15000
11. 000
EACH
200. 00000
56. 000
EACH

29. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
86. 800
86. 800

0. 000
67, 209. 000
67, 209. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO07/07/ 2020

9, 525.

10, 088.

7,291.

117, 615.

.00

.00

00

00

.00

20

75

.00

.00

.00

.00

23:09: 55

AMOUNT

9, 525.

10, 088.

7,291,

117, 615.

.00

.00

00

00

.00

20

75

.00

.00

.00

.00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21790-BI D ESTI MATE RUNO07/07/2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0001 23:09: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00831 *Renmpval of Traffic Signal Head 4.000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0065 202-00860 *Renoval of Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0.00
0070 202-04005 *Clean Val ve Box 39. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0075 202-04010 *Cl ean Inlet 71.000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0.00
0080 203- 00050 *Unsui tabl e Materi al 34. 000 0. 000
cY 33.500 5, 695. 00
170. 00000 33. 500 5, 695. 00
0085 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0.00
0090 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0095 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0100 208-00051 *StormDrain Inlet Protection (Type I) 582. 000 0. 000
LF 582. 000 4,801.50
8. 25000 582. 000 4,801. 50
0105 208-00052 *StormDrain Inlet Protection (Type Il) 10. 000 0. 000
LF 9. 000 531. 00
59. 00000 9. 000 531. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 3.000 390. 00

130. 00000 3. 000 390. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21790-BI D ESTI MATE RUNO07/07/2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0001 23:09: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 60. 000 0. 000
HOUR 10. 000 1, 550. 00
155. 00000 10. 000 1, 550. 00
0125 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 10. 000 0. 000
DAY 1. 000 175. 00
175. 00000 1. 000 175. 00
0135 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0.00
0145 210-01700 *Reset Sprinkler Head 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0150 210-04010 Adj ust Manhol e 142. 000 0. 000
EACH 69. 000 53, 475. 00
775. 00000 69. 000 53, 475. 00
0155 210-04050  Adjust Val ve Box 78.000 0. 000
EACH 45. 000 27,675. 00
615. 00000 45. 000 27,675. 00
0160 212-00006 *Seedi ng (Native) 0.010 0. 000
ACRE 0. 000 0. 00
75, 000. 00000 0. 000 0.00
0165 212-00032 *Soi | Condi tioning 0.010 0. 000
ACRE 0. 000 0. 00

47, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 212-00050

0175

240- 00000

0180

240- 00010

0185

304- 06000

0190

403- 00720

0195

403- 09221

0200

411-10255

0205

412-00190

0210

608- 00006

0215

608- 00010

0220 609-21020

C21790

21790-BID
NHPP0881- 030

| TEM
DESCRI PTI ON

*Sod

*W1dlife Biologist

of Nests

*Renoval

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt (Fibers)(Asphalt)

Enul sified Asphal t

(Sl ow Setting)

*Concrete Pavenent

(Pat chi ng)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
SF
3. 75000
71.000
HOUR
105. 00000
24. 000
HOUR
100. 00000
100. 000
TON
90. 00000
200. 000
TON
145. 00000
14, 617. 000
TON
103. 00000
6, 645. 000
GAL
3. 00000
49. 000
sy
245. 00000
121. 000
sy
102. 00000
331. 000
sy
238. 00000
394. 000
LF

42.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
71.000
71.000

0. 000
5. 000
5. 000

0. 000
60. 460
60. 460

0. 000
64. 150
64. 150

0. 000
4, 158. 360
4, 158. 360

0. 000
2,367. 000
2,367.000

0. 000
0. 000
0. 000

0. 000
121. 000
121. 000

0. 000
331. 000
331. 000

0. 000
394. 000
394. 000
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ESTI MATE RUN 07/ 07/ 2020

7,455

500.

5, 441.

9, 301.

428, 311.

7,101.

12,342

78,778

16, 548

.00

00

40

75

08

00

.00

00

00

00

23:09: 55

AMOUNT

7,455

500.

5, 441.

9, 301.

428, 311.

7,101.

12,342

78,778

16, 548

.00

00

00

40

75

08

00

.00

00

00

00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21790-BI D ESTI MATE RUNO07/07/2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0001 23:09: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0230 612-00002 *Del i neator (Type Il) 37.000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0.00
0235 612-00003  *Delineator (Type IIl) 50. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0240 613-01200 *2 Inch Electrical Conduit (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0245 613-07001  *Type One Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0255 614-00011  *Sign Panel (Class I) 359. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class I1) 322. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0.00
0265 614-00200 *Steel Sign Post (U-2) 30. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0270 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0275 614-70150  *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00

745. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 614-72860

0285 614-72885

0290 625-00001

0295 626- 00000

0300 626-01114

0305 627-00009

0310 627-00013

0315 627-01010

0320 627-30405

0325 627-30408

0330 627-30410

C21790

21790-BID
NHPP0881- 030

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Traffic Signal Vehicle Detector (Special)

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier V)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pavenent Marking Paint (H gh Build)

*Preformed Plastic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl asti c Paverent Marki ng (Shield)

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

325. 00000

1. 000
EACH
14, 500. 00000

50. 000
HOUR
215. 00000
1. 000
LS

245, 000. 00000

153. 000

DAY
55. 00000
165. 000

GAL
101. 00000
514. 000

GAL
36. 00000
3, 619. 000

SF
16. 00000
1, 922. 000

SF
21. 00000
825. 000

SF
30. 00000
4, 396. 000

SF

11. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
28. 000
28. 000

0. 000
0. 600
0. 600

0. 000
85. 000
85. 000

0. 000
0. 000
0. 000

0. 000
303. 000
303. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 07/ 07/ 2020

6,020

147, 000

4,675

10, 908

.00

.00

00

00

00

.00

00

.00

.00

.00

.00

23:09: 55

AMOUNT

6, 020

147, 000

4,675

10, 908

.00

.00

00

00

00

.00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

629-01210

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 80001

630- 80335

630- 80340

630- 80341

630- 80342

C21790

21790-BID
NHPP0881- 030

| TEM
DESCRI PTI ON

ROADWAY

Adj ust

Monunent Box

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

Vehicl e

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
550. 00000
500. 000
HOUR
35. 00000
500. 000
HOUR
100. 00000
2.000
EACH
4, 700. 00000
24. 000
DAY
175. 00000
60. 000
DAY
1, 400. 00000
0. 000
EACH
1, 150. 00000
4. 000
EACH
115. 00000
72.000
LF
58. 00000
55. 000
EACH
115. 00000
125. 000
EACH

117. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
212. 250
212.250

0. 000
92. 500
92. 500

0. 000
1. 000
1.000

0. 000
18. 000
18. 000

0. 000
21.000
21. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
36. 000
36. 000

0. 000
27.500
27.500

0. 000
62. 500
62.500
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ESTI MATE RUN 07/ 07/ 2020

2,200

7,428

9, 250

4,700

3,150

29, 400

230.

2,088

3,162

7,312

00

75

00

00

00

00

.00

00

50

50

23:09: 55

AMOUNT

2,200

7,428

9, 250

4,700

3,150

29, 400

230.

2,088

3,162

7,312

00

75

00

00

00

00

.00

00

00

50

50



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21790-BI D
PRQIECT NHPP0881- 030 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-80343 *Construction Traffic Sign (Panel Size O 10. 000
EACH
117. 00000
0395 630- 80355 *Portabl e Message Sign Panel 6. 000
EACH
4, 650. 00000
0400 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000
Type
ype) EACH
2, 300. 00000
0405 630- 80360 *Drum Channel i zi ng Device 16. 000
EACH
47.00000
0410 630-80380 *Traffic Cone 345. 000
EACH
11. 00000
0415 630-85041 *Mobi | e Attenuator 1. 000
DAY
575. 00000
0420 632-00000 Ni ght Work Lighting 1. 000
LS
16, 000. 00000
0425 700-70010 F/ A M nor Contract Revisions 150, 000. 000
F A
1. 00000
0430 700-70012 F/ A Asphalt Pavenent |ncentive 76, 000. 000
FA
1. 00000
0435 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000
F A
1. 00000
0440 700-70018 F/ A Roadway Snpot hness | ncentive 60, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
8. 000
8. 000

0. 000
. 500
. 500

0. 000
1. 000
1.000

0. 000
0. 600
0. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-12, 601. 580

-12,601. 580

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 07/ 2020

351.

9, 300

4,600

376.

1,897

575.

9, 600

-12, 601.

00

00

50

00

00

.00

.00

58

.00

23:09: 55

AMOUNT

351.

9, 300

4, 600

376.

1, 897

575.

9, 600

-12, 601.

00

00

00

00

50

00

00

.00

.00

58

.00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21790-BI D ESTI MATE RUNO7/07/2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0001 23:09: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70019 F/ A Asphalt Cement Cost Adj ustnent 70, 000. 000 0. 000
FA -51, 367. 640 -51, 367. 64
1. 00000 -51, 367. 640 -51, 367. 64
0450 700-70023 F/ A On- The-Job Trai nee 15, 000. 000 0. 000
F A 775. 000 775.00
1. 00000 775. 000 775. 00
0455 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70060 F/ A Adjust Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0475 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70595 F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0500 900-00006  Added Item (Dollar)/ Price Reduction ABC (C ass 6) 0. 000 0. 000
DOL -910. 980 -910. 98
1. 00000 -910. 980 -910.98

CAT 0200 CURRENT AMT $ 3, 359,591.95¢$ 1, 006,009.73$ 1, 006, 009.73
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620- 00002 Field Ofice (Class 2) 1. 000 0. 000
EACH 1.000 45, 000. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21790-BI D ESTI MATE RUNO7/07/2020
PRQIECT: NHPP0881- 030 ESTI MATE NO 0001 23:09: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0490 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0495 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00

CAT 0400 CURRENT AMT $ 64, 500. 00 $ 64, 500. 00 $ 64, 500. 00

PROJECT TOTAL CURRENT AMI $ 3,424,091.95% 1,070,509.73%$ 1,070, 509. 73



